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ELLIOTT BAY SEAWALL 

PROJECT 

 

Seattle City Council 
Central Waterfront, Seawall and Alaskan Way Viaduct 

Replacement Program Select Committee 

August 11, 2014 
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1. Season 1 status update 

(current activities) 

2. Readying for Season 2 

(Starting Oct 2014) 

TODAY’S AGENDA 
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SEASON 1: CURRENT ACTIVITIES 
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SUMMER CONSTRUCTION 

– Continued work south of 

Colman Dock through 

Summer 

• Jet grouting 90% complete in 

this area 

• Seawall demolition complete 

• Drilled shafts complete 

• Mass excavation nearly 

complete 

• First cast-in-place slab casting 

in mid-August 

– Under pier utilities 
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JET GROUT 
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MASS EXCAVATION 

Demolishing sidewalk and railing 
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GRAVITY WALL REMOVAL 

Drawing of gravity wall structure, currently being 

removed 
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GRAVITY WALL REMOVAL 
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GRAVITY WALL REMOVAL 



10 

UNDER PIER UTILITY WORK 

CONTINUES 
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READYING FOR SEASON 2 
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STARTING OCTOBER 1: PIKE TO 

MADISON (THROUGH JUNE 2015) 
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KEY AREAS OF INTEREST  

Availability of space 

for ferry access 

changes 
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KEY AREAS OF INTEREST  

Availability of space 

for ferry access 

changes 

All pedestrian access to 

Aquarium, Waterfront Park, 

Pier 57 and Argosy Cruises 
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KEY AREAS OF INTEREST  

Availability of space 

for ferry access 

changes 

Relocated Argosy 

Cruises 

operations 

All pedestrian access to 

Aquarium, Waterfront Park, 

Pier 57 and Argosy Cruises 
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• Temporary construction 

easements  

• City and 3rd party utility 

coordination (e.g., SCL, SPU, PSE, 

telecommunications) 

• Landmarks Preservation Board 

approvals for signage, awning 

removal 

• Argosy Cruises relocation 

planning 

• Implementation of July 2012 Pier 

Owner Agreement 

• Public outreach that north end of 

waterfront will be open 

 

 

 

 

PIER OWNER COORDINATION 
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• No change since 
last briefing 

• Obstructions 

• Jet grout 

• Drilled shafts 

 

MANAGING RISKS 

• Contaminated Materials 

• Soil/water 

• Dewatering 

• Schedule 
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• Season 2 schedule update and outreach  

• Pier owner agreements 

• Ferry access changes  

NEXT STEPS 
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  QUESTIONS? 
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SUPPLEMENTAL SLIDES 
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REMINDER: SEASON 2 AND 2.5 

MILESTONES 

SEPT OCT NOV DEC JAN FEB MAR APR MAY JUN 

Pier  / property owner coordination (throughout) 

Public outreach / street team activities (throughout) 

Season 2.5 construction: Madison to Columbia 

Sheet pile 

Jet grout 

Structure installation 

Fish window 

Season 2 construction: Pike to Madison 

Sheet pile 

Jet grout 

Start of 

Season 2 

Pier 54, 55, 56 closure 

Structure installation 

Mob 

Pier opening 

Start of 

Season 

2.5 
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WHAT WILL CONSTRUCTION LOOK 

LIKE?  

N Anticipated timeframe: Q2, 

2015 

Waterfront Park Pier 59 Pier 57 
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TEMPORARY UTILITIES: 

READYING AND COORDINATION 


